



ID	Tas	Task Name	Duration	Start	Finish	Prede		
	Mo						March 2	016 7 10 13 16 19 22 25 28 31 3 6 9 12
45	*	/ukm/new integration	5 days	Tue 3/29/16	Mon 4/4/16	43,44		
46	*	/event/new	11 days	Mon 3/14/16	Mon 3/28/16			
47	*	Event Controller - new	11 days	Mon 3/14/16	Mon 3/28/16			-
48	*	/event/new integration	5 days	Tue 3/29/16	Mon 4/4/16	46,47		
49	*	/beasiswa/edit/{id}	11 days	Mon 3/21/16	Mon 4/4/16			
50	*	Beasiswa Controller - edit	11 days	Mon 3/21/16	Mon 4/4/16			-
51	*	/beasiswa/edit/{id}	5 days	Tue 4/5/16	Mon 4/11/16	49,50		<u>*</u>
52	*	/news/edit/{id}	11 days	Mon 3/21/16	Mon 4/4/16			
53	*	News Controller - edit	11 days	Mon 3/21/16	Mon 4/4/16			-
54	*	/news/edit/{id}	5 days	Tue 4/5/16	Mon 4/11/16	52,53		<u>*</u>
55	*	/ukm/edit/{id}	11 days	Mon 3/21/16	Mon 4/4/16			
56	*	UKM Controller - edit	11 days	Mon 3/21/16	Mon 4/4/16			-
57	*	/ukm/edit/{id}	5 days	Tue 4/5/16	Mon 4/11/16	55,56		<u> </u>
58	*	/event/edit/{id}	11 days	Mon 3/21/16	Mon 4/4/16			
59	*	Event Controller - edit	11 days	Mon 3/21/16	Mon 4/4/16			-
60	*	/event/edit/{id}	5 days	Tue 4/5/16	Mon 4/11/16	58,59		

