# Gantt Chart Biro3

smartsheet

| | Task Name | Start Date | End Date | Duration | Predecessors | % Complete | Assigned To | Comments |
|---|---|---|---|---|---|---|---|---|
| 1 | ⊟ website Biro3 Projets | 01/28/16 | 05/02/16 | 68d | | 14% | Project Manager | |
| 2 | Project Planning | 01/28/16 | 02/05/16 | 7d | | 50% | Planning Team | |
| 3 | Project Charter | 02/08/16 | 03/02/16 | 18d | 2 | 50% | Planning Team | |
| 4 | Designing and Programming | 03/03/16 | 04/14/16 | 31d | 3 | 0% | Programmer and D | |
| 5 | Revision of the Project Charter | 03/03/16 | 03/21/16 | 13d | 3 | | Planning Team | |
| 6 | Testing (Bug Check Code) | 04/15/16 | 04/19/16 | 3d | 4 | | Testing Team | |
| 7 | Design and Programming Fixes 1 | 04/15/16 | 04/22/16 | 6d | 4 | | Programmer and D | |
| 8 | Testing (UI and Interesting) | 04/25/16 | 04/29/16 | 5d | 7, 6 | | Testing Team | |
| 9 | Design and Programming Fixes 2 | 04/25/16 | 04/29/16 | 5d | 7, 6 | | Programmer and D | |
| 10 | Websites given clients | 05/02/16 | 05/02/16 | 1d | 9, 8, 11 | | Project Manager a | |
| 11 | Important document collected | 04/29/16 | 04/29/16 | 1d | | | Important docume | |
| 12 | | | | | | | | |
| 13 | | | | | | | | |
| 14 | | | | | | | | |
| 15 | | | | | | | | |
| 16 | | | | | | | | |
| 17 | | | | | | | | |
| 18 | | | | | | | | |
| 19 | | | | | | | | |

| | Jan | | | | Feb | | | | Mar | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Jan 3 | Jan 10 | Jan 17 | Jan 24 | Jan 31 | Feb 7 | Feb 14 | Feb 21 | Feb 28 | Mar 6 | Mar 13 | Mar 20 | Mar 27 | Apr 3 |

Project Planning

Project Charter

Revision of the Project Charte

| | Apr | | | May | | | | |
|---|---|---|---|---|---|---|---|---|
| | Apr 10 | Apr 17 | Apr 24 | May 1 | May 8 | May 15 | May 22 | Ma |

website Biro3 Projets

Designing and Programming

er

Testing (Bug Check Code)

Design and Programming Fixes 1

Testing (UI and Interesting)

Design and Programming Fixes 2

Websites given clients

Important document collected